

1
2
3
4 BILL NO. S-77-06- 44.

5 SPECIAL ORDINANCE NO. S- 123-77

6 AN ORDINANCE approving Change Order No. 1
7 in connection with Resolution No. 5728-
8 1976.

9 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
10 WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 to Brooks Construction
12 Co. Inc. in connection with Resolution No. 5728-1976 (4th & 5th
13 District Resurfacing Webster Ringsway & Fairfield) in the amount
14 of \$8,132.50, as set out in the specifications, is hereby in all
15 things ratified, confirmed and approved.

16 SECTION 2. This Ordinance shall be in full force and
17 effect from and after its passage and approval by the Mayor.

18
19
20
21
22
23
24
25
26 APPROVED AS TO FORM
27 AND LEGALITY, 
28 
29
30
31
32
33
34
35

CITY ATTORNEY

Read the first time in full and on motion by miss, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E. S. T.

DATE: 6-28-77

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by miss,

seconded by Hinga, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	_____	_____	_____	<u>X</u>	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 7-12-77

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

(ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE

(RESOLUTION) No. 133-77 on the 12th day of July, 1977.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 13th day of July, 1977, at the hour of 1:00 o'clock P. M., E. S. T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 13th day of July, 1977

at the hour of 2:30 o'clock P. M., E. S. T.

Robert Elamstrong
MAYOR

Bill No. S-77-06-44

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on PUBLIC WORKS to whom was referred an Ordinance
approving Change Order No. 1 in connection with Resolution No. 5728-1976

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

WINFIELD C. MOSES, JR. - CHAIRMAN

DONALD J. SCHMIDT

VIVIAN G. SCHMIDT

PAUL M. BURNS

SAMUEL TALARICO

Concurred In
Samuel J. Talarico
CONCURRED IN

7-12-77
DATE 7-12-77 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

64-258-15 6/13/77

Change Order No. 1
 Project No. 4B & 5th DISTRICT RESURFACING
 Name of Project WEBSTER KINGSWAY & FAIRFIELD
 To: BROOKS CONST CO. INC.
 (Contractor)

Resolution No. 5728-1976
 Board Order No. 101-76
 Date 6/7/77

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
	199.81	#53 HAC BASE	12.50		3496.50
	488 LF	2' CONCRETE CURB TYPE I-B	9.50		4636.00
Total Decrease					
Total Increase					8132.50
Net (Decrease) (Increase) Contract Price					8,132.50

The sum of \$ 8132.50 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>42,222.40</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u> </u>
New Contract Price Including this Change Order	\$ <u>50,354.90</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Kenneth J. Trumble (Chief ~~Eng~~ Engineer) Date 6/8/77

Accepted by: James B. Smith (Contractor) Date 6/7/77

Approved by: Edward C. Biggs (City Engineer) Date 6/8/77

Approved by: Henry H. Whisenand (Owner) Date 6/13/77

Edward H. P. Moore

May G. Scott

Attested by: Nirula Miller Date 6/13/77

Change Order No. 1
Resolution No. 5728-76
Board Order No. 101-76

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: See attached

2. Will proposed change alter size of the project? Yes ✓ No

If yes, explain: Cost

3. Affect on operation and maintenance cost of this project: Reduce

maintenance cost.

Victor Bobay

Engineer

Memorandum

To Board of Works Date April 28, 1977
From Kenneth N. Traylor
Subject Kingsway Drive - 1976 Resurfacing Carry-over (See attached photos)

COPIES TO:
H. Biggs

At the time the 1976 Resurfacing Contracts were prepared, this section of pavement was in fairly good condition and was not programmed for removal or replacement. However, the extreme winter conditions caused the pavement to deteriorate completely. To rectify the problem, an additional 650 lineal feet of two foot concrete rolled curb and gutter, at a cost of \$9.50 per foot, equalling \$6,175.00, and 300 ton of #53 HAC Base (8" depth), at \$17.00 per ton, equalling \$5,100.00, or a grand additional expense of \$11,275.00 is required to obtain a completely satisfactory project.

I did not feel that the City had any choice but to proceed with pavement removal and replacement. Consequently, the contractor is approximately 50% finished with this work.

At the conclusion of this resurfacing contract, a Change Order will be issued.


Ken Traylor

KNT:ms

Attachment

TITLE OF ORDINANCE DISTRICT, RESURFACING WEBSTER, KINGSWAY & FAIRFIELD, BROOKS CONSTRUCTION

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

S-77-06-44

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, IMPROVEMENT RESOLUTION NO. 5728-76, 4th & 5th

DISTRICT, RESURFACING WEBSTER, KINGSWAY AND FAIRFIELD AVENUE, BROOKS CONSTRUCTION

CO., INC. WHICH PROVIDES FOR AN ADDITIONAL 650 LINEAL FEET OF TWO FOOT CONCRETE

ROLLED CURB AND GUTTER TO REPLACE THAT PORTION WHICH DETERIORIATED DUE TO EXTREME

WEATHER CONDITIONS LAST WINTER.

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$50,354.90

(SEE ATTACHED EXPLANATIONS)

EFFECT OF PASSAGE PROJECT WOULD BE COMPLETELY SATISFACTORY

EFFECT OF NON-PASSAGE INCOMPLETE PROJECT - WOULD REQUIRE FURTHER MAINTENANCE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$8132.50 FROM MVH FUNDS

ASSIGNED TO COMMITTEE _____

On the Works